MaineDOT Construction Advertisement Schedule Status Report

The projects listed below consist of the MaineDOT 2011 Construction Advertisement Plan and any projects that

have been added to the schedule since the publication of the plan.

Dates and cost estimates are subject to change as projects become more fully developed.

This report will be updated on the first of each month. Questions about specific projects should be directed to the
Program Manager listed below.

Click here to view the 2010 Construction Advertisement Plan

Bridges Other

Change Status

Location/Title

Plan
Advertise
Date

Current
Forecast
Advertise

Actual
Advertise
Date

Date

Advertised On 01/12/2011 | 01/11/2011

Time

FALMOUTH: BRIDGE REPLACEMENT 01/12/2011
Project Identification No: 017092.03

Description: Bridge Replacement of the Underwitted

Road Bridge# 0214 on the Leighton Road, over the

Piscataqua River.

Estimated Construction Cost Range: $153,000 to

$181,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

BRUNSWICK, MRYMTNG BAY BR#6371

Project Identification No: 016691.00

Description: Bridge Wearing Surface Replacement:
Merrymeeting Bay Bridge (#6371) over the
Androscoggin River, located on the Brunswick-
Topsham town line.

Estimated Construction Cost Range: $380,000 to
$434,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

BRUNSWICK, 196 RAMP B BR #6372

Project Identification No: 016689.00

Description: Bridge Wearing Surface Replacement:
Route 196 Ramp B Bridge (#6372) over Route 1,
located on Route 196.

Estimated Construction Cost Range: $203,000 to
$233,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

BRUNSWICK, 196 RAMP C BR #6373

Project Identification No: 016690.00

Description: Bridge Wearing Surface Replacement:
Route 196 Ramp C Bridge (#6373) over Route 1 and

Advertised On 03/02/2011

Time

02/23/2011 | 03/02/2011

Advertised On 03/02/2011

Time

02/23/2011 | 03/02/2011

Advertised On 03/02/2011

Time

02/23/2011 | 03/02/2011
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On Time

On Time

On Time
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Location/Title

Ramp B, located on Route 196.

Estimated Construction Cost Range: $213,000 to
$240,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

SOUTH BERWICK, LANDING BR#3027

Project Identification No: 017815.00

Description: Bridge Deck Replacement: Landing
Bridge (#3027) over the Salmon Falls River. Located
at the New Hampshire state line. This project to be
advertised by New Hampshire DOT. Construction
Value shown is the Maine share of this project
Estimated Construction Cost Range: $727,000 to
$831,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Delayed

PORTLAND, I-295 BR DECK NB

Project Identification No: 017929.00

Description: Bridge Wearing Surface Replacement:
Seventeen (17) bridges located in Portland and South
Portland on Interstate 295 Northbound.

Estimated Construction Cost Range: $2,630,000 to
$3,080,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

SKOWHEGAN, BR# 2777

Project Identification No: 016748.00

Description: Bridge Removal: Smith Pond (Old)
Bridge (#2777) over West Branch Wesserunsett
Stream, located 0.39 of a mile northerly of the
Cornville town line. Includes roadway realignment to
eliminate the need for the bridge.

Estimated Construction Cost Range: $311,000 to
$366,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

NEW SHARON, MUDDY BROOK #2594

Project Identification No: 016719.00

Description: Bridge Removal: Muddy Brook Bridge
(#2594) over Muddy Brook, located 0.18 of a mile
easterly of the Farmington Falls Road.

Estimated Construction Cost Range: $166,000 to
$193,000

Program Manager: David Sherlock

Plan
Advertise
Date

01/12/2011

04/20/2011

05/04/2011

05/04/2011

Current Actual
Forecast Advertise
Advertise Date
Date

01/12/2011

04/20/2011

05/04/2011

05/04/2011



Change Status Plan Current Actual

Location/Title Advertise Forecast Advertise
Date Advertise Date
Date
Phone: 624-3490
Comments: -
Status: On Time
On Time WINTERPORT-FRANKFORT BR #3344 05/04/2011 | 05/04/2011

Project Identification No: 016763.00

Description: Bridge Rehabilitation: Tibbetts Bridge
(#3344) over Marsh Stream, located on the
Winterport-Frankfort town line.

Estimated Construction Cost Range: $1,480,000 to
$1,690,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -
Status: On Time

On Time TOPSHAM, MUDDY RIVER BR #3825 05/25/2011 | 05/25/2011
Project Identification No: 016756.00
Description: Bridge Substructure Rehabilitation:
Muddy River Bridge (#3825) over the Muddy River,
located 0.26 of a mile north of the Pleasant Point
Road.
Estimated Construction Cost Range: $128,000 to
$151,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time LIMINGTON, TANNERY BR #3024 05/18/2011 | 06/01/2011
Project Identification No: 017875.00
Description: Bridge Culvert Replacement: Tannery
Bridge (#3024) over Douglas Brook. Located at the
Cornish town line.
Estimated Construction Cost Range: $163,000 to
$191,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time SO. PORTLAND, INTERCHANGE #6199 10/12/2011 | 07/13/2011
Project Identification No: 011062.00
Description: Bridge Removal and Intersection
Improvement: South Portland Interchange Overpass
Bridge (#6199). Located 0.16 of a mile northerly of
Main Street.
Estimated Construction Cost Range: $1,190,000 to
$1,390,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time SKOWHEGAN, ROUTE 2 08/03/2011 | 07/27/2011
Project Identification No: 017539.00
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On Time

On Time

On Time
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Location/Title

Description: Strut Slipline: Located 0.11 of a mile
westerly of the Canaan town line at the Lake George
Road on Route 2.

Estimated Construction Cost Range: $170,000 to
$196,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

NORTH HAVEN & VINALHAVEN FNDRS

Project Identification No: 018109.00

Description: Rehabilitation of the fender systems at
the North Haven and Vinalhaven Transfer Bridges.
Estimated Construction Cost Range: $302,000 to
$351,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

SMYRNA, DUNN BROOK #5837

Project Identification No: 017878.00

Description: Bridge Culvert Replacement: Dunn
Brook Bridge (#5837) over Dunn Brook. Located 0.29
of a mile southerly of the Ludlow town line.
Estimated Construction Cost Range: $314,000 to
$372,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

AUGUSTA, MEMORIAL BR #5196

Project Identification No: 016816.00
Description: Bridge Painting: Memorial Bridge
(#5196) over the Kennebec River and Pan Am
Railroad. Located 0.02 of a mile northerly of Gage
Street.

Estimated Construction Cost Range: $11,680,000
to $13,530,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

BROWNVILLE WHETSTONE BR#3588

Project Identification No: 017870.00

Description: Bridge Culvert Replacement:
Whetstone Bridge (#3588) over Whetstone Brook.
Located 0.31 of a mile northerly of Buckley's Corner
Road.

Estimated Construction Cost Range: $381,000 to
$443,000

Program Manager: David Sherlock

Phone: 624-3490

Plan
Advertise
Date

Oct - 2011

Oct - 2011

Nov - 2011

Nov - 2011

Current Actual
Forecast Advertise
Advertise Date
Date

Oct - 2011

Oct - 2011

Nov - 2011

Nov - 2011



Change Status

On Time

On Time

Comments: -
Status: On Time

ARUNDEL, HUTCHINS BRIDGE #3948

Project Identification No: 017867.00

Description: Bridge Culvert Replacement: Hutchins
Bridge (#3948) over Goffs Mill Brook. Located 1.45

miles northerly of the Portland Road.

Estimated Construction Cost Range: $408,000 to

$471,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -
Status: On Time

CHAIN OF PONDS TWP BR#3271

Project Identification No: 017871.00

Description: Bridge Culvert Rehabilitation: Hathan
Bog Bridge (#3271) over Hathan Bog. Located 0.94
of a mile southerly of the Coburn Gore town line.
Estimated Construction Cost Range: $308,000 to

$348,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -
Status: On Time

Bridge Construction

Change Status

Advertised On
Time

Advertised On
Time
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BETHEL, CNR X-ING BRIDGE #3791

Project Identification No: 016851.00

Description: Bridge Deck Replacement: Canadian
National Railroad Crossing Bridge (#3791) over the
Canadian National Railroad, located 0.35 of a mile
northerly of the West Bethel Road.

Estimated Construction Cost Range: $814,000 to

$934,000

Program Manager: David Sherlock

Phone: 624-3490
Comments: -

Location/Title

Location/Title

Status: Advertised On Time

WOOLWICH, REED STREET BR #1013

Project Identification No: 016765.00

Description: Bridge Replacement: Reed Street
Bridge (#1013), located over the Pan Am Railroad.
Estimated Construction Cost Range: $404,000 to

$488,000

Program Manager: David Sherlock

Phone: 624-3490
Comments: -

Plan
Advertise
Date

Nov - 2011

Dec - 2011

Plan
Advertise
Date

01/05/2011

02/02/2011

Current
Forecast
Advertise
Date

Nov - 2011

Dec - 2011

Current
Forecast
Advertise
Date

01/19/2011

02/02/2011

Actual
Advertise
Date

Actual
Advertise
Date

01/18/2011

02/02/2011



Ch

ange Status

Advertised On

Time

Advertised On

Time

Advertised On

Time

Advertised On

Time

Advertised On

Time
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Status: Advertised On Time

LINCOLN, CAMBOLASSE BR #2170

Project Identification No: 016712.00

Description: Bridge Replacement: Combolasse
Bridge (#2170) over Combolasse Stream, located
0.50 of a mile northerly of Reed Drive.

Estimated Construction Cost Range: $369,000 to

$422,000

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

CANAAN, HASKELL BR#3496

Project Identification No: 016692.00

Description: Bridge Replacement: Haskell Bridge
(#3496) over Haskell Brook, located 0.49 of a mile
northerly of the Clinton town line.

Estimated Construction Cost Range: $315,000 to

$364,000

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time
PRINCETON/PASSAMAQUODDY , BRID

Project Identification No: 012662.00

Description: Bridge Replacement: The Princeton-
Passamaquoddy Bridge (#2688) over Grand Falls.
Located on the Indian Township-Princeton town line.
Estimated Construction Cost Range: $2,440,000 to

$2,740,000

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

KENDUSKEAG, VILLAGE BR #2975

Project Identification No: 017576.00

Description: Bridge Replacement: Village Bridge
(#2975) over Kenduskeag Stream. Located 0.04 of a
mile easterly of Town House Road.

Estimated Construction Cost Range: $1,940,000 to

$2,180,000

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

JEFFERSON, DAVIS #2 BR # 3405

Project Identification No: 017082.00

Description: Bridge Replacement: Davis #2 Bridge
(#3405) over Davis Stream, located 0.16 of a mile
north of Route 126.

Estimated Construction Cost Range: $419,000 to

$484,000

Location/Title

Plan
Advertise
Date

02/16/2011

02/23/2011

02/23/2011

02/23/2011

03/30/2011

Current
Forecast
Advertise
Date

02/09/2011

02/16/2011

03/09/2011

03/16/2011

03/30/2011

Actual
Advertise
Date

02/09/2011

02/16/2011

03/09/2011

03/16/2011

03/30/2011



Change Status

Delayed

Delayed

Delayed

On Time

On Time
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Program Manager: David Sherlock

Phone: 624-3490
Comments: -

Status: Advertised On Time

FAIRFIELD, 1-95 MCRR BR #5999

Project Identification No: 017814.00

Description: Bridge Deck Replacement: I-95 MCRR
Bridge (#5999) over MCRR, located 2.24 miles
northerly of the Waterville town line.

Estimated Construction Cost Range: $1,010,000 to

$1,180,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -
Status: Delayed

BENTON-FAIRFIELD BR # 1456

Project Identification No: 016686.00

Description: Bridge Deck Replacement: C.A.
Clauson Southbound Bridge (#1456) over the
Kennebec River, located on the Benton-Fairfield town

line.

Estimated Construction Cost Range: $2,850,000 to

$3,310,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -
Status: Delayed

FAIRFIELD-BENTON BR #6000

Project Identification No: 016700.00

Description: Bridge Deck Replacement: C.A.
Clauson NB Bridge (#6000) over the Kennebec River,
located on the Fairfield-Benton town line.

Estimated Construction Cost Range: $2,610,000 to

$3,070,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -
Status: Delayed

WESTBROOK, MILL BROOK BRIDGE

Project Identification No: 017092.04

Description: Bridge Replacement: Mill Brook Bridge
(#3467) over Mill Brook. Located 0.03 of a mile
southeasterly of Methodist Road.

Estimated Construction Cost Range: $1,290,000 to

$1,470,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -
Status: On Time

WESTBROOK, LITTLE BR#3987
Project Identification No: 016761.00

Location/Title

Plan
Advertise
Date

03/02/2011

03/02/2011

03/02/2011

04/13/2011

05/04/2011

Current Actual
Forecast Advertise
Advertise Date
Date

06/29/2011

06/29/2011

06/29/2011

04/13/2011

05/04/2011



Change Status

On Time

On Time

On Time

On Time
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Location/Title

Description: Bridge Culvert Replacement: Little
Bridge (#3987) over Mill Brook, located 0.43 of a mile
north of Carlson Street.

Estimated Construction Cost Range: $931,000 to
$1,070,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

GRAY, SWEETSER BRIDGE #5781

Project Identification No: 017913.00

Description: Bridge Deck Replacement: Sweetser
Bridge (#5781) over the Royal River. Located 0.44 of
a mile easterly of Coller Brook Road.

Estimated Construction Cost Range: $549,000 to
$640,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

WILTON, CANAL STREET #0439

Project Identification No: 017085.00

Description: Bridge Replacement Canal Street
Bridge (#0439) over Wilson Stream, located 0.08 of a
mile north of the Lake Road.

Estimated Construction Cost Range: $471,000 to
$531,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

FORT KENT, INTERNATIONAL BR#2398

Project Identification No: 010042.00

Description: Bridge Replacement: International
Bridge (#2398) over the Saint John River. Located at
the Canadian Border.

Estimated Construction Cost Range: $6,690,000 to
$7,890,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: On Time

MT DESERT, STANLEY BRK BR#5570

Project Identification No: 016718.00

Description: Bridge Replacement: Stanley Brook
Bridge (#5570) over Stanley Brook, located 0.38 of a
mile northerly of the Jordan Pond Road.

Estimated Construction Cost Range: $843,000 to
$1,015,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Plan
Advertise
Date

05/04/2011

04/27/2011

06/15/2011

Current Actual
Forecast Advertise
Advertise Date
Date

05/04/2011

05/11/2011

06/01/2011

06/15/2011



Change Status

On Time

On Time

On Time

On Time

On Time
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Location/Title

Status: On Time

FT KENT: INTERNATIONAL BR APP

Project Identification No: 010042.10

Description: Design of the U.S approach to
International Bridge #2398 on U.S. 1.

Estimated Construction Cost Range: $3,240,000 to
$3,710,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: On Time
FALMTH-PORTLAND,MARTINPTBR#2515
Project Identification No: 016731.00

Description: Bridge Replacement: Martin Point
Bridge (#2515) over the Presumpscot River. Located
on the Portland-Falmouth town line.

Estimated Construction Cost Range: $27,310,000
to $32,060,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

BRIDGEWATER BOOTFOOT BR #5495

Project Identification No: 017868.00

Description: Bridge Replacement: Bootfoot Bridge
(#5495) over North Branch Whitney Stream. Located
1.22 miles northerly of Kinney Road.

Estimated Construction Cost Range: $325,000 to
$380,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

TURNER, RICKERS BRIDGE #0019

Project Identification No: 017879.00
Description: Bridge Replacement: Rickers Bridge
(#0019) over Martin Stream. Located 0.27 of a mile
southerly of Route 117.

Estimated Construction Cost Range: $510,000 to
$596,000

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: On Time

WESTBROOK, CUMBERLAND E BR#5490

Project Identification No: 011064.00

Description: Bridge Replacement: Cumberland Mills
East Bridge (#5490) over the Presumpscot River.
Located 0.23 of a mile northerly of Main Street.
Estimated Construction Cost Range: $2,880,000 to
$3,370,000

Program Manager: David Sherlock

Plan
Advertise
Date

Oct - 2011

Oct - 2011

Nov - 2011

Nov - 2011

Actual
Advertise
Date

Current
Forecast
Advertise
Date

07/06/2011

Oct - 2011

Oct - 2011

Nov - 2011

Nov - 2011



Ch

onT

Ch

ange Status

ime

Phone: 624-3490

Comments: -

Status: On Time

WESTBROOK, CUMBERLND W BR#1519

Project Identification No: 011063.00

Description: Bridge Replacement: Cumberland Mills
West Bridge (#1519) over the Presumpscot River.
Located 0.27 of a mile northerly of Main Street.
Estimated Construction Cost Range: $2,720,000 to

$3,130,000

Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

Highway Construction

ange Status

Advertised On

Time

Advertised On

Time

Advertised On

Time
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LIVERMORE FALLS TO JAY, ROUTE 4/17

Project Identification No: 010018.00

Description: Highway Reconstruction: Beginning at
Bridge Street and extending northerly 1.11 miles to
Pineau Street.

Estimated Construction Cost Range: $5,770,000 to

$6,820,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Location/Title

Location/Title

Status: Advertised On Time
KENNEBUNK, RTE 35

Project Identification No: 011218.10

Description: Highway Reconstruction: Beginning at
the Alfred Road and extending northerly 2.33 miles to
0.13 of a mile south of Kimball Lane.

Estimated Construction Cost Range: $3,710,000 to

$4,200,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

WHITING, ROUTE 1

Project Identification No: 018059.00

Description: Whiting - Beginning at the intersection of
Gardner's Lake Drive and extend north 3.77 miles
Estimated Construction Cost Range: $3,290,000 to

$3,850,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Plan
Advertise
Date

Nov - 2011

Plan
Advertise
Date

02/23/2011

03/16/2011

03/23/2011

Current
Forecast
Advertise
Date

Nov - 2011

Current
Forecast
Advertise
Date

02/23/2011

03/16/2011

03/23/2011

Actual
Advertise
Date

Actual
Advertise
Date

02/23/2011

03/16/2011

03/23/2011



Change Status

Advertised On
Time

Advertised On
Time

Delayed

Delayed

Delayed
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Plan
Location/Title Advertise

Date

Status: Advertised On Time

CHESTERVLLE & FARMNGTN, RT 156 03/23/2011
Project Identification No: 012774.10

Description: Highway Reconstruction: Beginning at
Route 41 and extending westerly 2.81 miles to the
Wilson Stream Bridge at the Farmington/Chesterville
town line.

Estimated Construction Cost Range: $3,010,000 to
$3,580,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

WATERVILLE, CAMPUS DRIVE 04/13/2011
Project Identification No: 017850.00

Description: Reconstruction of a 0.5 mile section of
Campus Drive on the Colby College Campus with an
estimated 1/3 State, 1/3 City of Waterville, and 1/3
Colby College share.

Estimated Construction Cost Range: $329,000 to
$392,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

LEEDS,ROUTE 219 04/20/2011
Project Identification No: 012669.00

Description: Highway Reconstruction: Beginning 0.28
of a mile east of the Turner town line and extending
easterly 1.60 miles.

Estimated Construction Cost Range: $3,000,000 to
$3,590,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

LEWISTON, MAIN STREET 05/25/2011
Project Identification No: 013060.00

Description: Highway Rehabilitation: Beginning at
Pettingill Street and extending northerly 0.28 of a mile
to Bearce Avenue.

Estimated Construction Cost Range: $530,000 to
$597,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

SACO-BUXTON, RTE 112 Jul - 2011
Project Identification No: 009493.10

Description: Highway Reconstruction: Beginning

0.25 of a mile northwesterly of the Rocky Hill Road

and extending northerly on Route 112 for 3.38 miles

Current
Forecast
Advertise
Date

03/30/2011

04/13/2011

06/01/2011

07/27/2011

Aug - 2011

Actual
Advertise
Date

03/30/2011

03/31/2011



Change Status

Delayed

On Time

On Time

On Time
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Location/Title

to Route 202.

Estimated Construction Cost Range: $5,570,000 to
$6,590,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

BIDDEFORD, ELM STREET

Project Identification No: 014814.00

Description: Highway Reconstruction: Beginning at
Grayson Street and extending northerly on Elm
Street/Route 1 for 0.54 of a mile to Beaudoin Avenue.
Estimated Construction Cost Range: $2,900,000 to
$3,350,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

PORTLAND, RIVERSIDE ST

Project Identification No: 005136.30
Description: Intersection improvements with signal
and retaining wall beginning at Warren Avenue and
extending northerly 0.10 of a mile.

Estimated Construction Cost Range: $1,920,000 to
$2,230,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

LEWISTON, LINCOLN STREET

Project Identification No: 016614.00
Description: Highway Reconstruction to correct
alignment and geometric deficiencies and improve
safety, starting 0.16 of one mile southeast of Locust
Street and extending 1.05 mile to South Avenue.
Estimated Construction Cost Range: $2,320,000 to
$2,750,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

PLYMOUTH -NEWPORT, RTE 7 CHIP

Project Identification No: 012790.00

Description: Highway Reconstruction: 1)Beginning at
the intersection with Clark Road in Plymouth and
extending northerly 2.45 miles to the northbound
ramps of 1-95; 2)Beginning at the southbound ramps
of 1-95 and extending northerly 1.14 miles to Route 2
in Newport.

Estimated Construction Cost Range: $3,060,000 to
$3,620,000

Program Manager: Bradford Foley

Plan
Advertise
Date

Jul - 2011

03/23/2011

04/20/2011

04/13/2011

Current Actual
Forecast Advertise
Advertise Date
Date

Sep - 2011

04/06/2011

04/20/2011

04/27/2011



Change Status

On Time

On Time

On Time

On Time

On Time
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Plan
Advertise
Date

Location/Title

Phone: 624-3480

Comments: -

Status: On Time

CARIBOU TRAIL HEAD PARK N RIDE

Project Identification No: 006462.80
Description: Construction of Park andRide for
Caribou parks and Rec. P.E. and ROW charged to
6462.30

Estimated Construction Cost Range: $227,000 to
$271,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: On Time

WELLS, ROUTE 109

Project Identification No: 007998.20

Description: Highway Reconstruction: Beginning 0.05
of a mile north of the Meetinghouse Road and
extending northerly 2.14 miles.

Estimated Construction Cost Range: $7,120,000 to
$8,370,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

FALMOUTH, I-295 SPUR RAMP

Project Identification No: 015633.00
Description: Highway Rehabilitation: Beginning at
Exit 11, the Falmouth Spur On-ramp, and extending
northerly 0.40 of a mile.

Estimated Construction Cost Range: $1,320,000 to
$1,540,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

PORTLAND, FOREST AVENUE

Project Identification No: 013107.00

Description: Highway Reconstruction: Beginning at
Riverside Industrial Parkway and extending northerly
0.37 of a mile to Riverside Street.

Estimated Construction Cost Range: $1,690,000 to
$1,900,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

ORRINGTON, ROUTE 15

Project Identification No: 009204.10

Description: Highway Improvement: Beginning 0.10
of a mile north of Railroad Crossing #365453 and

05/11/2011

06/01/2011

06/01/2011

06/29/2011

Actual
Advertise
Date

Current
Forecast
Advertise
Date

05/18/2011

05/25/2011

06/01/2011

06/22/2011

07/20/2011



extending northerly 2.75 miles, to 0.21 of a mile south
of Railroad Crossing #365455.

Estimated Construction Cost Range: $6,650,000 to
$7,700,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time
On Time HAMPDEN, ROUTE 1A Oct-2011 | Oct- 2011
Project Identification No: 014796.00

Description: Highway Reconstruction: Beginning
0.26 of a mile northerly of Wheeldon Heights and
extending southerly on Route 1A for 0.59 of a mile to
Hillside Drive.

Estimated Construction Cost Range: $1,270,000 to
$1,480,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time
On Time VAN BUREN ROUTE 1 PE/RW - Oct - 2011
Project Identification No: 012668.00

Description: Highway Reconstruction: Beginning 0.70
of a mile north of the Martin Road and extending
northwesterly 1.26 miles to the Parent Siding Road.
Estimated Construction Cost Range: $1,980,000 to
$2,260,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: On Time

Highway Light Capital Paving

Advertised On HOLLIS AREA 2011 MST 03/16/2011 | 03/16/2011 | 03/16/2011
Time Project Identification No: 018081.00

Description: Hollis Area MST 2011

Estimated Construction Cost Range: $1,130,000 to
$1,310,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
Advertised On MORRIL AREA 2011 MST 03/16/2011 | 03/16/2011 | 03/16/2011
Time Project Identification No: 018084.00

Description: MORRIL AREA MST

Page 14 of 47
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Estimated Construction Cost Range: $1,070,000 to

$1,240,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

MOUNT VERNON AREA 2011 MST

Project Identification No: 018085.00

Description: MOUNT VERNON AREA MST
Estimated Construction Cost Range: $1,180,000 to

$1,380,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

PRESQUE ISLE AREA 2011 MST

Project Identification No: 018086.00

Description: PRESQUE ISLE AREA MST
Estimated Construction Cost Range: $253,000 to

$284,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

HOULTON AREA 2011 MST

Project Identification No: 018082.00

Description: HOULTON AREA MST

Estimated Construction Cost Range: $539,000 to

$629,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

ELLSWORTH AREA 2011 MST

Project Identification No: 018079.00

Description: ELLSWORTH AREA MST

Estimated Construction Cost Range: $3,350,000 to

$3,940,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

RICHMOND AREA 2011 MST

Project Identification No: 018088.00

Description: RICHMOND AREA MST

Estimated Construction Cost Range: $881,000 to

$1,023,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time
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ATHENS AREA 2011 MST

Project Identification No: 018077.00

Description: REGION Ill: ATHENS AREA MST
Estimated Construction Cost Range: $648,000 to

$729,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

RANGELEY AREA 2011 MST

Project Identification No: 018087.00

Description: RANGELY AREA MST

Estimated Construction Cost Range: $2,070,000 to

$2,360,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

STETSON AREA 2011 MST

Project Identification No: 018090.00

Description: STETSON AREA MST

Estimated Construction Cost Range: $2,850,000 to

$3,340,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

SEBAGO AREA 2011 MST

Project Identification No: 018089.00

Description: Sebago Area MST 2011

Estimated Construction Cost Range: $1,680,000 to

$1,930,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

BENTON AREA 2011 MST

Project Identification No: 018078.00

Description: BENTON AREA 2011 MST

Estimated Construction Cost Range: $1,080,000 to

$1,270,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

FORT KENT AREA 2011 MST

Project Identification No: 018080.00

Description: FORT KENT AREA MST

Estimated Construction Cost Range: $2,810,000 to

$3,360,000

Program Manager: Bradford Foley
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Phone: 624-3480

Comments: -

Status: Advertised On Time

JEFFERSON AREA 2011 MST

Project Identification No: 018083.00

Description: Jefferson MST

Estimated Construction Cost Range: $2,050,000 to
$2,310,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

CUMBERLAND AREA 2011 MST

Project Identification No: 018091.00

Description: Cumberland MST

Estimated Construction Cost Range: $893,000 to
$1,043,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: Advertised On Time

03/16/2011

03/16/2011

Highway Preservation Paving

ange Status
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Time

Advertised On

Time

Advertised On
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Plan
Advertise
Date

Location/Title

ROCKPORT-CAMDEN, RTE 1 01/05/2011
Project Identification No: 017779.00

Description: Highway Resurfacing: Beginning 0.57

of a mile northerly of the intersection of Main Street

and US RTE 1, and extending 1.19 miles northerly to

the intersection of US RTE 1 and RTE 52.

Estimated Construction Cost Range: $790,000 to

$931,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

BELGRADE, RTE 8

Project Identification No: 018034.00

Description: Highway Resurfacing: Beginning at the
intersection of RTE 11 extending Northerly 6.59 miles.
Estimated Construction Cost Range: $376,000 to
$439,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: Advertised On Time
OAKFIELD - SMYRNA, RD. 0301407
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01/26/2011

Current
Forecast
Advertise
Date

03/16/2011

03/30/2011

Current
Forecast
Advertise
Date

01/05/2011

01/19/2011

01/26/2011

Actual
Advertise
Date

03/16/2011

03/16/2011

Actual
Advertise
Date

01/05/2011

01/19/2011

01/26/2011



Ch

Time

ange Status

Advertised On

Time

Advertised On

Time

Advertised On

Time

Advertised On

Time

Page 18 of 47

Project Identification No: 017315.00

Description: Highway Resurfacing: Beginning at the
Oakfield and Smyrna Road and extending easterly
1.28 miles to 0.17 of a mile westerly of the Brook

Road.

Estimated Construction Cost Range: $268,000 to

$308,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

PLYMOUTH - PALMYRA, |-95 SB

Project Identification No: 016784.10

Description: On 1-95 SB, beginning 2.52 miles north
of the Plymouth/Newport TL and extending southerly
4.07 miles. (Exit 161 to Exit 157)

Estimated Construction Cost Range: $1,450,000 to

$1,670,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

T8R5, RTE 11

Project Identification No: 018009.00

Description: Highway Resurfacing: Beginning 4.14
miles North of the T7 / T8 townline extend Northerly

4.00 miles

Estimated Construction Cost Range: $538,000 to

$607,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

BANGOR - ARGYLE, I-95 NB

Project Identification No: 018073.00

Description: Highway Resurfacing: Begin on I-95
Northbound, 1.23 miles south of the Bangor-Veazie
Town line at RLM 185.88 and extend north 14.03
miles to Birch Stream bridge.

Estimated Construction Cost Range: $1,960,000 to

$2,260,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

BROOKS JACKSON, RTE 7

Project Identification No: 018035.00

Description: Highway Resurfacing: Beginning at
Route 139 and extending northerly 5.46 miles to the

Hatch Road.

Estimated Construction Cost Range: $734,000 to

$847,000
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Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

PITTSFIELD, US 2

Project Identification No: 017313.00

Description: Highway Rehabilitation: Beginning 0.12
of a mile easterly the Canaan town line and extending
easterly 3.86 miles to the Phillips Corner Road.
Estimated Construction Cost Range: $1,200,000 to

$1,420,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

SANFORD, RTE 4

Project Identification No: 018006.00

Description: Highway Resurfacing: Beginning 3
miles South of the Dallas Hill Rd and extending 10.86
miles to intersection with Rte 17.

Estimated Construction Cost Range: $439,000 to

$511,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

VAN BUREN TO GRAND ISLE, US 1

Project Identification No: 017063.00

Description: Highway Resurfacing: Beginning 0.14
of a mile south of the Grand Isle town line and
extending northerly 3.72 miles to the Cyr Road.
Estimated Construction Cost Range: $757,000 to

$868,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

BUCKSPORT, RTE 15

Project Identification No: 017985.00

Description: Beginning 0.51 of a mile northerly of
Franklin Street and extending northerly 7.37 miles to
the Orrington town line.

Estimated Construction Cost Range: $1,210,000 to

$1,410,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

SEDGWICK, RTE 15

Project Identification No: 018008.00

Description: Highway Resurfacing: Beginning 0.30
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Location/Title

of a mile northerly of the Deer Isle town line and
extending northerly 0.30 of a mile.

Estimated Construction Cost Range: $812,000 to
$985,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

BRUNSWICK, US 1

Project Identification No: 017054.00
Description: Highway Resurfacing: Beginning
approximately 0.02 of a mile northerly of the
intersection of the Exit 28 Connector On-ramp, and

extending 0.96 of a mile northerly to the intersection of

Mill Street and Pleasant Street.

Estimated Construction Cost Range: $811,000 to
$941,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

SIDNEY TO AUGUSTA, I-95 SB
Project Identification No: 016790.00

Description: Highway Resurfacing: Beginning at the
Dinsmore overpass in Sidney and extending southerly

9.00 miles to the Maine Turnpike.

Estimated Construction Cost Range: $3,840,000 to

$4,290,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

WELLS, RTE 1

Project Identification No: 018012.00

Description: Highway Resurfacing: Beginning 0.08
mile southerly of Rte. 9 and extending to 0.09mile
southerly of Harriseckett Rd. Sta 5+00 = RLM 22.05
Estimated Construction Cost Range: $173,000 to
$205,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

WELLS, RTE 9

Project Identification No: 018013.00

Description: Highway Resurfacing: Beginning 0.36
mile northerly of Homestead Rd. and extending to
0.12 mile northerly of the northerly intersection of
Depot St.

Estimated Construction Cost Range: $313,000 to
$367,000

Program Manager: Bradford Foley
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Phone: 624-3480

Comments: -

Status: Advertised On Time

WINDHAM, RTE 202

Project Identification No: 018014.00

Description: Hwy Rehab on Rte 202 beginning 0.13
mile northerly of River Rd. and extending to Swett Rd.
Estimated Construction Cost Range: $603,000 to

$697,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

WELLS, RD INV 3100744

Project Identification No: 017064.00

Description: Highway Resurfacing: Beginning at
Route 9 and extending northerly 1.25 miles to Route

1

Estimated Construction Cost Range: $182,000 to

$201,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

BRUNSWICK TO YARMOUTH, 1-295 SB

Project Identification No: 016773.00

Description: Mill and Fill: Beginning at the Route 1
on-ramp (Exit 28) and extending southerly 9.57 miles,
to 0.22 of a mile south of the Freeport town line.
Estimated Construction Cost Range: $3,400,000 to

$3,830,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

YARMOUTH, U.S. ROUTE 1

Project Identification No: 017346.00

Description: Pavement Mill and Overlay: Beginning
at Forest Falls Drive and extending 0.70 of a mile
northerly to the Interstate 295 southbound on-ramp.
Estimated Construction Cost Range: $678,000 to

$783,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

YARMOUTH, NORTH ROAD

Project Identification No: 017932.00

Description: Highway resurfacing: Beginning at East
Elm Street and continuing for 0.52 of one mile
northwesterly to the North Yarmouth town line.
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Location/Title

Estimated Construction Cost Range: $119,000 to
$142,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

GRAND ISLE, RTE 1

Project Identification No: 017997.00

Description: Highway Resurfacing: Beginning 1.35
miles southerly of the Madawaska town line and
extending northerly 7.09 miles.

Estimated Construction Cost Range: $1,520,000 to
$1,730,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

FREEPORT - BRUNSWICK, I-295 NB

Project Identification No: 016772.00

Description: Highway Resurfacing: Beginning at the
Desert Road off-ramp in Freeport and extending
northerly 7.32 miles to the Route 1 off-ramp in
Brunswick.

Estimated Construction Cost Range: $2,640,000 to
$2,950,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

READFLD - LIVERMORE FALLS - 17

Project Identification No: 018003.00

Description: Highway Resurfacing: Beginning at the
Intersection with P Ridge Road in Readfield and
extending 12.50 miles to the intersetion with RTE 133
in Livermore Falls.

Estimated Construction Cost Range: $1,240,000 to
$1,450,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

BUXTON, RTE 22

Project Identification No: 017988.00

Description: 1 1/4" overlay on Rte 22 beginning at

Broadturn Rd. and extending to Narragansett Trail.

Estimated Construction Cost Range: $225,000 to
$255,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: Advertised On Time
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Location/Title

SCARBOROUGH, RTE 1

Project Identification No: 018007.00

Description: Highway Resurfacing: Beginning 0.90
mile southerly of Haigis Parkway and extending to I-
295 Connector

Estimated Construction Cost Range: $2,890,000 to
$3,270,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

BUXTON , RTE 3100878

Project Identification No: 017987.00

Description: 1 1/4" overlay on rte 3100878 beginning
at Narragensett Trail (Rte. 202) and extending to
Broadturn Rd.

Estimated Construction Cost Range: $356,000 to
$424,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

SANDY RIVER, RTE 4

Project Identification No: 018005.00

Description: Highway Resurfacing: Beginning 3
miles South of the Dallas Hill Rd and extending 10.86
miles to intersection with Rte 17.

Estimated Construction Cost Range: $2,090,000 to
$2,340,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

AUBURN, ST RTE 4

Project Identification No: 017298.00

Description: Highway Resurfacing: Beginning at the
intersection of Court Street, Minot Avenue and the
Union Street Bypass, and extending northerly 2.27
miles to 0.01 of a mile south of Malibou Drive.
Estimated Construction Cost Range: $1,700,000 to
$1,960,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

EUSTIS TO WYMAN TWP, ST RTE 16

Project Identification No: 017307.00

Description: Highway Resurfacing: Beginning 0.14 of
a mile west of the Mills Pond Road and extending
easterly 5.43 miles to the Carrabassett Valley-Wyman
Twp. town line.

Estimated Construction Cost Range: $1,280,000 to

Plan
Advertise
Date

03/09/2011

03/09/2011

03/23/2011

03/16/2011

03/23/2011

Current
Forecast
Advertise
Date

03/09/2011

03/09/2011

03/16/2011

03/16/2011

03/16/2011

Actual
Advertise
Date

03/09/2011

03/09/2011

03/16/2011

03/16/2011

03/16/2011



Ch

Adve
Time

Adve
Time

Adve
Time

ange Status

rtised On

rtised On

rtised On

Advertised On

Time

Advertised On

Time

Page 24 of 47

$1,510,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

SACO, NORTH STREET (ROUTE 112)

Project Identification No: 017342.00

Description: Highway Resurfacing: Beginning at
Route 1 (EIm Street) and extending approximately
0.54 miles westerly to the railroad tracks just west of

Park Street.

Estimated Construction Cost Range: $346,000 to

$400,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

AUBURN, RTE 4

Project Identification No: 017984.00

Description: M&F on Rte 4 beginning at Niskayuna
St. and extending to the C.U.L.

Estimated Construction Cost Range: $727,000 to

$840,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

CARRABASSETT VALLEY, RTE 16

Project Identification No: 017990.00

Description: Highway Resurfacing: Beginning at the
REDDINGTON STREAM BRIDGE extending
southeast 1.8 miles.

Estimated Construction Cost Range: $386,000 to

$448,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

PRESQUE ISLE, ROUTE 1

Project Identification No: 018076.00

Description: Highway Resurfacing: Beginning 0.28
of a mile northerly of Connector Road and extending
northerly 0.78 miles.

Estimated Construction Cost Range: $244,000 to

$281,000

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time
CARIBOU, RTE 1 M&F

Project Identification No: 017989.00
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Location/Title

Description: Highway Resurfacing: Beginning at the
Intersection of Rte. 1 and Patton Street extend North
.88 miles to a point .05 miles North of the Intersection
of rte. 1 and High Street.

Estimated Construction Cost Range: $354,000 to

$422,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

CARIBOU, RTE. 161

Project Identification No: 018093.00
Description: Highway Resurfacing: Intersection of
Rte. 1 and rte. 161 extends to the Intersection of Rte
161 and Rte. 164.

Estimated Construction Cost Range: $74,400 to
$85,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

BINGHAM TO MOSCOW, US 201

Project Identification No: 017306.00

Description: Highway Resurfacing: Beginning 0.02
of a mile northerly of Wing Street and extending
northerly 5.42 miles to 0.81 of a mile northerly of the
Whitcomb Brook Bridge.

Estimated Construction Cost Range: $1,280,000 to
$1,520,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

GOULDSBORO, RTE 1

Project Identification No: 017996.00

Description: Highway Resurfacing: Beginning 0.26
miles west of the Chicken Mills Rd and extending
easterly 1.78 miles to a point 0.12 miles east of the
Gouldsboro-T7 SD Town line

Estimated Construction Cost Range: $484,000 to
$558,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

JONESBORO, RTE 1

Project Identification No: 017999.00

Description: Highway Resurfacing: Beginning at the
intersection of the Bagley Road and extend easterly
2.49 miles to a point 0.52 miles easterly of the
intersection of Route 1 and the Whitneyville Road.
Estimated Construction Cost Range: $497,000 to

Plan
Advertise
Date

03/23/2011

03/23/2011

04/20/2011

04/20/2011

Current
Forecast
Advertise
Date

03/23/2011

03/23/2011

03/30/2011

03/30/2011

Actual
Advertise
Date

03/23/2011

03/23/2011

03/30/2011

03/30/2011



Change Status

Delayed

On Time

On Time

On Time
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$561,000

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time

SACO, BRADLEY STREET

Project Identification No: 017341.00

Description: Highway resurfacing: Beginning at
Spring Street and extending westerly 0.56 of one mile

to Tasker Street.

Estimated Construction Cost Range: $314,000 to

$352,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: Delayed

WINTHROP MANCHESTER, RTE 202

Project Identification No: 018037.00

Description: Highway Resurfacing: Beginning 0.02
miles West of the intersection of RTE 202 & Old
Lewiston Road in Winthrop extending 6.02 miles, then
2" M&F for 1.08 miles with center turn lane rehab to
0.27 miles East of the Granite Hill Road in

Manchester.

Estimated Construction Cost Range: $2,860,000 to

$3,380,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

DIXMONT - PLYMOUTH, RTE 7

Project Identification No: 017992.00

Description: Highway Resurfacing: Beginning at the
intersection of RTE 9, Dixmont, and extend northerly
6.82 to .01 milessouth of the intersection of the Clark
Road, Troy Hill Road and Route 7, Plymouth
Estimated Construction Cost Range: $766,000 to

$913,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

FALMOUTH, FALMOUTH & ALLEN RDS

Project Identification No: 016798.00

Description: Highway Resurfacing: 2 Segments: 1)
Falmouth Rd. beginning 0.06 of a mile east of Merrill
Road and extending westerly 0.31 miles to Allen Ave.
2) Allen Ave. beginning at Falmouth Rd. and
extending southerly 0.27 miles to Presumpscot River

Bridge.

Estimated Construction Cost Range: $144,000 to

$169,000

Location/Title

Plan
Advertise
Date

Mar - 2011

03/09/2011

05/11/2011

04/06/2011

Current Actual
Forecast Advertise
Advertise Date
Date

Mar - 2012

03/30/2011

04/06/2011

04/06/2011



Change Status

On Time

On Time

On Time

On Time
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Location/Title

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time
VAN BUREN, RTE 1

Project Identification No: 018011.00

Description: Highway Resurfacing: Beginning 0.05
mile south of the intersection of Routes 1 and 1A;
extending northerly 1.50 miles to the Intersection of

Fulton and Main Streets.

Estimated Construction Cost Range: $446,000 to

$525,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time
FORT KENT, RTE 1

Project Identification No: 017993.00

Description: Highway Resurfacing: Beginning at the
Rail Road tracks in Fort kent extend Westerly 1.30
miles to .10 miles West of the International border

crossing.

Estimated Construction Cost Range: $334,000 to

$391,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

FALMOUTH, ALLEN AVENUE

Project Identification No: 017330.00

Description: Highway Resurfacing: Beginning at the
Portland city line and extending northerly 0.79 of a
mile to bridge #5669. Project will include replacement

of guardrail ends.

Estimated Construction Cost Range: $324,000 to

$387,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

JAY - FARMINGTON, RTE 133

Project Identification No: 017998.00

Description: Highway Resurfacing: Beginning at the
Beedy Rd and extends Northerly 4.56 miles to the

intersection with Rte 2/4.

Estimated Construction Cost Range: $688,000 to

$795,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

Plan
Advertise
Date

03/30/2011

03/30/2011

04/06/2011

04/13/2011

Current Actual
Forecast Advertise
Advertise Date
Date

04/06/2011

04/06/2011

04/06/2011

04/13/2011



Change Status

On Time

On Time

On Time

On Time

On Time
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Plan
Location/Title Advertise

Date

CHESTERVILLE - WILTON, RTE 156 04/13/2011
Project Identification No: 017991.00

Description: Highway Resurfacing: Beginning at the
Farmington/Chesterville TL at Wilson Stream and

extends Westerly 4.09 miles to the intersection of Rte

133.

Estimated Construction Cost Range: $1,180,000 to

$1,370,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

WESTBROOK, SACO STREET 06/01/2011
Project Identification No: 017345.00

Description: Highway Resurfacing: Beginning at
William Clarke Drive and extending southerly 0.59 of a
mile to Lucille Street.

Estimated Construction Cost Range: $309,000 to
$350,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

PORTLAND, FORE STREET 05/25/2011
Project Identification No: 017338.00

Description: Pavement Mill and Overlay: Beginning
at Franklin Street Arterial and extending 0.55 of a mile
to the Eastern Promenade.

Estimated Construction Cost Range: $293,000 to
$347,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

PORTLAND, FOREST AVENUE 05/25/2011
Project Identification No: 017339.00

Description: Highway Resurfacing: Beginning at Park
Avenue and extending southeasterly 0.27 of a mile to
Congress Street.

Estimated Construction Cost Range: $154,000 to
$177,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

HERMON ROUTE 2 06/15/2011
Project Identification No: 017506.00

Description: PMRAP: Beginning at the Annis Road

and extending easterly 4.89 miles to the Bangor town

line.

Estimated Construction Cost Range: $960,000 to

$1,100,000

Current
Forecast
Advertise
Date

04/13/2011

05/18/2011

06/01/2011

06/01/2011

06/15/2011

Actual
Advertise
Date
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Plan
Location/Title Advertise

Date

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: On Time

CHINA / WEEKS MILLS ROAD RRI Aug - 2011
Project Identification No: 017736.00

Description: Highway Rehabilitation: Beginning at
the Tyler Road and extending northerly on Weeks
Mills Road for 2.15 miles to Route 32.

Estimated Construction Cost Range: $471,000 to
$549,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

BANGOR, HAMMOND STREET Aug - 2011
Project Identification No: 017326.00

Description: Mill and Fill Plus: Beginning at Union
Street and extending westerly on Hammond
Street/Route 2 for 1.29 miles to Hammond Street
Bridge #5794, over Interstate 95.

Estimated Construction Cost Range: $871,000 to
$1,030,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

GRAND LAKE STREAM ROAD Sep - 2011
Project Identification No: 017839.00

Description: Highway Resurvacing: Grand Lake
Stream Road beginning at the Canal Stream Bridge (#
3584) and extending easterly 10.20 miles to the

Route 1. Includes funding from Passamaquoddy
Tribe.

Estimated Construction Cost Range: $1,650,000 to
$1,950,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

Highway Safety and Spot Improvements

ange Status

Advertised On

Time
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Plan
Location/Title Advertise

Date

SKOWHEGAN: US ROUTE 201

Project Identification No: 017514.14

Description: High visibility pedestrian crossings,
traffic calming: Beginning at the US Route 201 Water
Street intersection and extending northerly 0.12 of a

Current Actual
Forecast Advertise
Advertise Date

Date
Aug - 2011
Aug - 2011
Sep - 2011

Current Actual
Forecast Advertise
Advertise Date

Date

02/16/2011



Change Status

Advertised On
Time

Advertised On
Time

Advertised On
Time

Advertised On
Time

Advertised On
Time
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Location/Title

mile to the Russell and Water Streets intersection.
Estimated Construction Cost Range: $61,700 to
$69,700

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule

Status: Advertised On Time

GARDINER: WATER STREET

Project Identification No: 017514.07
Description: High Visibility Pedestrian Crossings:
Beginning at the intersection of Water Street and
Brunswick Avenue and extending southerly 0.20 of a
mile to the intersection of Water and Vine Streets.
Estimated Construction Cost Range: $28,100 to
$33,100

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time

PORTLAND SIGNAL TIMING

Project Identification No: 017730.00

Description: Signal timing project

Estimated Construction Cost Range: $262,000 to
$302,000

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time

DENMARK ROUTE 117

Project Identification No: 017529.00

Description: Strut Replacement: Located 0.11 of a
mile northerly of West Main Street.

Estimated Construction Cost Range: $168,000 to
$189,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

BATH: VINE ST RAMP TO ROUTE 1

Project Identification No: 017514.04

Description: High visibility pedestrian crossings: Vine
Street Ramp to Route 1.

Estimated Construction Cost Range: $20,700 to
$23,800

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time

WHITING, ROUTE 1

Project Identification No: 017543.00

Description: Culvert Replacement: Located 0.71 of a

Plan
Advertise
Date

01/26/2011

02/16/2011

03/02/2011

03/02/2011

03/23/2011

Current
Forecast
Advertise
Date

01/26/2011

02/16/2011

03/02/2011

03/02/2011

03/23/2011

Actual
Advertise
Date

02/02/2011

01/12/2011

03/02/2011

02/01/2011

03/23/2011



Change Status

Advertised On
Time

Advertised On
Time

Advertised On
Time

Delayed

On Time
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mile southwesterly of the Halls Mill Road.
Estimated Construction Cost Range: $171,000 to
$204,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

WHITING, ROUTE 1

Project Identification No: 017541.00

Description: Culvert Replacement: Located 2.93
miles northerly of the East Machias town line.
Estimated Construction Cost Range: $178,000 to
$199,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

ENFIELD, ROUTE 2 AT ROUTE 155

Project Identification No: 017256.00
Description: Intersection Improvements without
Signal: Located at the intersection of Route 2 and
Route 155.

Estimated Construction Cost Range: $188,000 to
$211,000

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time

LANE DEP MITIGATION STRATEGIES

Project Identification No: 017511.05
Description: Lane departure Rumble strips at
selected locations

Estimated Construction Cost Range: $68,200 to
$79,800

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: Advertised On Time

WINSLOW, ROUTE 137 STRUT

Project Identification No: 017533.00

Description: Strut Replacement: Located 0.41 of a
mile northerly of the Pond Road.

Estimated Construction Cost Range: $260,000 to
$303,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

MINOT ROUTE 119

Project Identification No: 017530.00

Description: Strut Replacement: Located 0.03 of a

Plan
Advertise
Date

03/23/2011

03/30/2011

05/11/2011

03/16/2011

Current
Forecast
Advertise
Date

03/23/2011

03/30/2011

04/20/2011

07/27/2011

04/13/2011

Actual
Advertise
Date

03/23/2011

03/16/2011

03/09/2011
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On Time

On Time

On Time

On Time
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Location/Title

mile northerly of the Verrill Road.

Estimated Construction Cost Range: $285,000 to
$336,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

ORONO, BENNOCH ROAD

Project Identification No: 016524.00

Description: Culvert Replacement: Beginning 0.04 of
a mile northerly Old Town town line and extending
0.11 of a mile.

Estimated Construction Cost Range: $253,000 to
$303,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

FALMOUTH, ROUTE 88 SIDEWALK

Project Identification No: 017331.00

Description: Sidewalk construction on the western
side of Route 88: Beginning at Underwood Park and
extending approximately 0.14 of a mile to the Johnson
Road. The project will include a pedestrian crossing at
Town Landing Road.

Estimated Construction Cost Range: $75,900 to
$87,500

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

SEBEC, ROUTE 6

Project Identification No: 011486.00

Description: Culvert Replacement: Located 0.32 of a
mile easterly of Hughes Road.

Estimated Construction Cost Range: $163,000 to
$191,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: On Time

ELLSWORTH: RTE 1A, WINKUMPAUGH

Project Identification No: 016320.02
Description: Flashing lights, warning system at the
intersection of Route 1A and Winkumpaugh Road.
Estimated Construction Cost Range: $20,300 to
$23,700

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -
Status: On Time

Plan
Advertise
Date

03/23/2011

04/20/2011

04/20/2011

Current Actual
Forecast Advertise
Advertise Date
Date

04/13/2011

04/20/2011

04/20/2011

04/20/2011



Change Status Plan Current Actual

Location/Title Advertise Forecast Advertise
Date Advertise Date
Date
On Time LEWISTON, LINCOLN & LOCUST ST. 04/20/2011 | 04/20/2011

Project Identification No: 016609.00

Description: Safety Improvements at the intersection
of Lincoln and Locust streets, including sight distance
work and the addition of turn lanes.

Estimated Construction Cost Range: $146,000 to
$173,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

On Time SACO: ROUTE 9 04/27/2011 | 04/27/2011
Project Identification No: 017514.12
Description: High visibility pedestrian crossings,
traffic calming: Beginning at the intersection of Route
9 and Gooch Street and extending northeasterly 0.73
of a mile to the intersection of Route 9 and Beach and
Winter Streets.
Estimated Construction Cost Range: $16,900 to
$19,400
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time YORK, ROUTE 1 @ I-95 SPUR 05/04/2011 | 05/04/2011
Project Identification No: 012802.01
Description: Intersection Improvement with Signal:
Add left-turn lanes to the northbound and southbound
Route 1 approaches to the 1-95 spur intersection,
realign the right-turn lane from the spur, and modify
traffic signals and mast arms.
Estimated Construction Cost Range: $1,360,000 to
$1,610,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time GOULDSBORO, RTE 186 - PARKING 05/04/2011 | 05/04/2011
Project Identification No: 013847.00
Description: Environmental Improvements:
Improvements to the parking area and Interpretive
signs.
Estimated Construction Cost Range: $9,400 to
$10,600
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time
On Time WOOLWICH, RTE 128 CIP 05/11/2011 | 05/11/2011
Project Identification No: 017109.00
Description: Highway Safety Improvements: Ledge
removal at edge of highway shoulder on Route 128:
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On Time

On Time

On Time

On Time
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Location/Title

Located 0.29 of a mile easterly of the Old Stage Road.
Estimated Construction Cost Range: $55,600 to
$63,200

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

GORHAM, INT. OF BRACKETT & LIB

Project Identification No: 017243.00

Description: Intersection Improvements: Located at
the intersection of Brackett Road, Libby Avenue and
Portland Road.

Estimated Construction Cost Range: $1,280,000 to
$1,540,000

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: On Time

GOULDSBORO: SCENIC BYWAYS

Project Identification No: 017639.00

Description: Project to build a visitor gateway on the
eastern terminus of the Schoodic National Scenic
Byway. Improvements include improved parking,
granite benches, interpretive panels and weatherproof
brochure dispensers.

Estimated Construction Cost Range: $67,700 to
$80,300

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: On Time

REGION 4 GUARDRAIL IMPROVEMENT

Project Identification No: 017517.01

Description: Region 4 upgrades on guardrails,
including replacement of old cable guardrail systems.
Estimated Construction Cost Range: $227,000 to
$261,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

UPGRADE GUARD RAIL

Project Identification No: 017512.04
Description: High risk rural roads Upgrade guard
rail at several rural collcetor locations.

Estimated Construction Cost Range: $81,500 to
$98,400

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

Plan
Advertise
Date

05/25/2011

06/08/2011

06/08/2011

Current Actual
Forecast Advertise
Advertise Date
Date

05/25/2011

06/01/2011

06/08/2011

06/08/2011



Change Status

Location/Title

Plan
Advertise
Date

Current
Forecast
Advertise

Actual
Advertise
Date

Date

On Time AUBURN, MT. AUBURN AVE 06/08/2011 | 06/08/2011
Project Identification No: 017627.00

Description: Safety improvements: Beginning at Park

Avenue and extending westerly for 0.21 mile to

Summer Street.

Estimated Construction Cost Range: $507,000 to

$600,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

BRUNSWICK -MAINE ST AND RTE 24

Project Identification No: 017285.00

Description: Intersection Improvements with Signal:
Located at the intersection of Maine Street and Route
24,

Estimated Construction Cost Range: $507,000 to
$583,000

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: On Time

NEW GUARDRAIL FOR ROUTE 182

Project Identification No: 017517.09

Description: New Guardrail for section of Route 182
Estimated Construction Cost Range: $186,000 to
$212,000

Program Manager: Duane Brunell

Phone: 624-3480

Comments: Added to Schedule

Status: On Time

BRUNSWICK, RTE 1 SIGNAGE

Project Identification No: 017293.10

Description: Install cantilevered sign on Route #1 SB
in advance of SB off ramp to Maine St. in Brunswick

On Time 06/15/2011 | 06/15/2011

On Time 06/15/2011

On Time 06/22/2011

Estimated Construction Cost Range: $125,000 to
$146,000

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule

Status: On Time

SCARBOROUGH: PAYNE ROAD

Project Identification No: 017855.00
Description: Improvements to traffic signals and
associated equipment at the intersections of Payne
Road and Holmes road, and Payne Road and Haigis
Parkway.

Estimated Construction Cost Range: $31,100 to
$36,300

Program Manager: Stephen Landry

Phone: 624-3620

On Time 06/22/2011
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On Time

On Time

On Time
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Comments: Added to Schedule

Status: On Time
SMITHFIELD, ROUTE 8

Project Identification No: 017537.00

Description: Strut Replacement: Located 1.26 miles
northerly of the Village Road.

Estimated Construction Cost Range: $101,000 to

$120,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: On Time

EASTON - RTE 1 A AND RTE 10

Project Identification No: 015988.00

Description: Intersection Improvement: Widening to
allow 53 foot trailers to turn without encroaching over
centerline, located at the intersection of Route 1A and

Route 10.

Estimated Construction Cost Range: $147,000 to

$175,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

BANGOR, HOGAN ROAD

Project Identification No: 017320.00

Description: Safety Improvements: Beginning at
State Street and extending northerly on Hogan Road
1.87 miles to Stillwater Avenue. Installation of a new
controller at State Street and 3,000 feet of signal
interconnect wire from State Street to Mount Hope

Avenue.

Estimated Construction Cost Range: $23,800 to

$27,100

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time
PARIS, ROUTE 119

Project Identification No: 017536.00

Description: Strut Replacement: Located 0.69 of a
mile northerly of the Halls Pond Road on Route 119.
Estimated Construction Cost Range: $305,000 to

$357,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

GORHAM, ROUTE 22 AND BURNHAM R
Project Identification No: 017244.00
Description: Safety Improvements: Located at the

Plan
Advertise
Date

06/29/2011

07/13/2011

07/06/2011

07/27/2011

Current Actual
Forecast Advertise
Advertise Date
Date

06/29/2011

06/29/2011

07/13/2011

07/27/2011

07/27/2011
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On Time

On Time

On Time

On Time
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intersection of Route 22 and the Burnham Road.
Estimated Construction Cost Range: $432,000 to
$509,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

WATERVILLE, 1ST RANGE,CHASE AV

Project Identification No: 015683.00
Description: Intersection Improvements: Located at
the intersection of Chase Avenue and First
Rangeway. This is a Locally Administered Project
(LAP).

Estimated Construction Cost Range: $93,000 to
$108,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

PORTLAND, RIVERSIDE STREET

Project Identification No: 017856.00
Description: Traffic Signal Coordination and
Associated Intersection Upgrades: Beginning at

Warren Avenue and extending southerly on Riverside

Street for approximately 0.66 of a mile to Westbrook
Crossing.

Estimated Construction Cost Range: $51,200 to
$58,300

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: On Time

MADISON, ROUTE 201 @ ROUTE 148

Project Identification No: 015685.00

Description: Intersection Improvements with Signal:
Installation of a left turn lane at the intersection of
Route 148 and Route 201.

Estimated Construction Cost Range: $332,000 to
$369,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

AUBURN, MINOT AVE @ HOTEL RD

Project Identification No: 015668.00

Description: Intersection Improvements with Signal:
Construction of opposing left turn lanes. Located at
the intersection of Minot Avenue and Hotel Road.
Estimated Construction Cost Range: $525,000 to
$637,000

Program Manager: Bradford Foley

Phone: 624-3480

Plan
Advertise
Date

Aug - 2011

Aug - 2011

Aug - 2011

Sep - 2011

Current Actual
Forecast Advertise
Advertise Date
Date

Aug - 2011

Aug - 2011

Aug - 2011

Sep - 2011
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On Time

On Time

On Time

On Time

On Time
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Comments: -

Status: On Time

MT DESERT, ROUTE 3

Project Identification No: 012786.00

Description: Preliminary Engineering for Future
Improvements: Project will assess potential solutions,
and begin design of a preferred solution, to improve
safety because of a failing retaining wall.

Estimated Construction Cost Range: $312,000 to
$363,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: On Time

WISCASSET, ROUTE 1

Project Identification No: 017928.00

Description: Drainage Improvements: Beginning at
Federal Street and extending northerly 0.10 of a mile
to Railroad Avenue.

Estimated Construction Cost Range: $186,000 to
$216,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: On Time

PORTLAND-WESTBROOK, ROUTE 22

Project Identification No: 017858.00

Description: Traffic Signal Coordination: Beginning
at County Road and Spring Street in Westbrook and
extending easterly on Route 22 for 1.96 miles to
International Parkway and related signal connections
for 0.58 of a mile westerly on Skyway Drive from
Johnson Road.

Estimated Construction Cost Range: $54,300 to
$63,300

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: On Time

SANFORD, HANSON RIDGE RD

Project Identification No: 017247.00
Description: Intersection Improvements without
Signal: Located at the intersection of the Hanson
Ridge Road and Oak Street.

Estimated Construction Cost Range: $71,000 to
$80,200

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -
Status: On Time
PORTLAND, ROUTE 302

Plan
Advertise
Date

Sep - 2011

Oct - 2011

Oct - 2011

Nov - 2011

Current
Forecast
Advertise
Date

Sep - 2011

Sep - 2011

Oct - 2011

Oct - 2011

Oct - 2011

Actual
Advertise
Date



Change Status Plan Current Actual

Location/Title Advertise Forecast Advertise
Date Advertise Date
Date

Project Identification No: 017857.00

Description: Traffic Signal Coordination and
Associated Intersection Upgrades: Beginning at High
Street and extending westerly on Route 302 for 2.46
miles to Morrill's Corner (Forest/Stevens/Allen
Streets).

Estimated Construction Cost Range: $606,000 to
$732,000

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -
Status: On Time

On Time TRENTON, RT 3/230 - INTERSECTI Oct-2011 | Oct- 2011
Project Identification No: 015690.00
Description: Intersection Improvements: Located at
the intersection of Route 3 and Route 230. Realign
intersection with Route 230 and a new Narrows Two
access road, and the installation of a signal.
Estimated Construction Cost Range: $1,820,000 to
$2,170,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time
On Time EUSTIS, ST RTE 27 Nov - 2011 | Nov - 2011
Project Identification No: 014197.07
Description: New Construction: Construction of a
Scenic Overlook on Route 27.
Estimated Construction Cost Range: $138,000 to
$161,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time PORTLAND, FOREST@NEWTON Nov - 2011 | Nov - 2011
Project Identification No: 017340.00
Description: Intersection Improvements with Signal:
Located at the intersection of Forest Avenue and
Newton Street.
Estimated Construction Cost Range: $133,000 to
$157,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time
On Time OLD ORCHARD BEACH, SACO@UNION - Nov - 2011
Project Identification No: 017334.00
Description: Intersection Improvements with Signal:
Located at the intersection of Saco Avenue, Emerson
Cummings Boulevard and Union Avenue.
Estimated Construction Cost Range: $351,000 to
$405,000
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Program Manager: Stephen Landry
Phone: 624-3620

Comments: Added to Schedule
Status: On Time

On Time

HERMON - ROUTE 2 & BILLINGS RD

Project Identification No: 017887.00

Description: Intersection Improvements with Signal:
Located at the intersection of Route 2 and the Billings
Road.

Estimated Construction Cost Range: $433,000 to
$499,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -
Status: On Time

Nov - 2011

Nov - 2011

Removed from
schedule

WASHINGTON: ROUTE 105, VANNER

Project Identification No: 017514.01

Description: View Easement: Located at the
intersection of Route 105 and the Vanner and Young's
Hill Roads.

Estimated Construction Cost Range: $4,600 to
$5,400

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -
Status: Removed from schedule

03/30/2011

Multimodal

Advertised On
Time

PORT-BRUNS, DOWNEASTER EXT
Project Identification No: 015236.02

Description: Preliminary engineering for the
following: the construction of the rail yard
improvements in Brunswick, the reconstruction of the
Deep Cut region in Brunswick, and the construction of
passenger platforms in Freeport & Brunswick.
Transferred from 11853.0

Estimated Construction Cost Range: $277,600 to
$316,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time

02/02/2011

Advertised On
Time
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CHINA, SIDEWALKS

Project Identification No: 017474.00

Description: New Construction: Sidewalks in China
Village to improve pedestrian safety in the village
area.

01/12/2011

01/12/2011

01/12/2011




Ch

Adve
Time

Adve
Time

Adve
Time

Adve
Time

ange Status

rtised On

rtised On

rtised On

rtised On

Advertised On

Time
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Location/Title

Estimated Construction Cost Range: $229,000 to
$273,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

FREEPORT PLATFORM

Project Identification No: 015236.30

Description: Construction of the Freeport Platform as
part of the Downeaster Extension Project.

Estimated Construction Cost Range: $544,000 to
$622,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

BRUNSWICK PLATFORM

Project Identification No: 015236.20

Description: Construction of the Brunswick Platform
as part of the Downeaster Extension Project.
Estimated Construction Cost Range: $858,000 to
$991,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

FRYEBURG, MT.DIV. RAIL-TRAIL

Project Identification No: 016130.10

Description: New Trail Construction: Beginning at
the Visitor center and extending 1.40 miles to Porter
Road.

Estimated Construction Cost Range: $473,000 to
$540,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time
MILLINOCKET-BICYCLE/PEDESTRIAN

Project Identification No: 017601.00

Description: Bicycle and Pedestrian Trail along the
riverfront in downtown Millinocket; from neighborhood
and school to downtown riverfront and neighborhoods;
approximately 0.8 of a mile.

Estimated Construction Cost Range: $500,000 to
$587,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time
ELLSWORTH, OAK & DAVIS ST. SW.
Project Identification No: 017481.00

Plan
Advertise
Date

01/19/2011

01/19/2011

02/02/2011

02/23/2011

03/23/2011

Current
Forecast
Advertise
Date

01/26/2011

01/26/2011

03/02/2011

03/16/2011

03/23/2011

Actual
Advertise
Date

02/02/2011

02/02/2011

03/02/2011

03/11/2011

03/25/2011



Change Status

Location/Title

Plan
Advertise
Date

Current
Forecast
Advertise

Actual
Advertise
Date

Date

Description: New Construction: Sidewalk on Pond
Avenue connecting to walkways of the new K-8 school
on Forest Avenue, a new sidewalk on Oak Street to
Davis Street and from Davis Street to the Rail with
Trail.

Estimated Construction Cost Range: $85,400 to
$97,600

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

ORONO, UMAINE, BIKE PED NEW

Project Identification No: 016134.00

Description: Bicycle/Pedestrian Facility Improvement:
New section of bicycle/pedestrian path, beginning at
Stewart Commons on the UMaine campus and
extending for 0.85 of a mile to Park Street. Locally
administered Project.

Estimated Construction Cost Range: $196,000 to
$235,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

WESTPORT ISLAND, SHIP

Project Identification No: 017898.01
Description: rebild existing jetty

Estimated Construction Cost Range: $1,800 to
$2,100

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

WESTPORT ISLAND, SHIP

Project Identification No: 017898.00
Description: back water jetty project

Estimated Construction Cost Range: $94,100 to
$108,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

LEWISTON, SIDEWALKS

Project Identification No: 017467.00

Description: New Construction: On the Lewiston
Greenway, construction of sidewalks on Tall Pine
Drive connecting housing complexes to the business
area on Main Street, and up to College Street.
Estimated Construction Cost Range: $177,000 to
$202,000

Program Manager: Norman Baker

Phone: 624-3420

Advertised On
Time

03/09/2011 | 03/30/2011 | 03/27/2011

Advertised On
Time

07/27/2011 | 07/27/2011 | 02/10/2011

Advertised On 07/27/2011 | 07/27/2011 | 02/10/2011

Time

Delayed 03/02/2011 | 03/02/2011
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Change Status

Delayed

Delayed

Delayed

Delayed

On Time
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Comments: -
Status: Delayed

LEWISTON, BIKE AND PED

Project Identification No: 017466.00

Description: New Construction: Lewiston Greenway
bicycle and pedestrian improvements in downtown,
from Main Street to Sunny Side Park.

Estimated Construction Cost Range: $393,000 to

$438,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: Delayed
ROCKPORT, SHIP

Project Identification No: 017895.00
Description: Marine Park Floats
Estimated Construction Cost Range: $40,700 to

$46,400

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: Delayed

OLD ORCHARD BEACH -SACO

Project Identification No: 013340.00
Description: Engineering and Construction of the
Eastern Trail Bicycle and Pedestrian connection in
Saco, Route 1, Thornton Academy to Milliken Mills

Road in Old Orchard.

Estimated Construction Cost Range: $2,160,000 to

$2,480,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: Delayed

WINSLOW-BIKE/PEDESTRIAN CONNEC

Project Identification No: 017604.00

Description: Safe Routes to School
Bicycle/Pedestrian connection, from Danielson Street
through Middle School complex to the
superintendent's office abutting elementary school;
also connects from Barton Street to elementary school
complex; approximately 0.4 of a mile

Estimated Construction Cost Range: $63,500 to

$77,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: Delayed
ROCKLAND SHIP

Project Identification No: 015076.00
Description: New Construction: Float and Pile install.

Location/Title

Plan
Advertise
Date

03/02/2011

02/23/2011

03/09/2011

03/09/2011

03/16/2011

Current Actual
Forecast Advertise
Advertise Date
Date

03/02/2011

03/02/2011

04/13/2011

04/13/2011

03/16/2011



Change Status

On Time

On Time

On Time

On Time
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Location/Title

Estimated Construction Cost Range: $22,900 to
$26,400

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

ROCKLAND - BIG

Project Identification No: 015076.01
Description: Construct pilings, floats and electrical
pedestals at Rockland public landing.

Estimated Construction Cost Range: $93,000 to
$106,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

ORONO-BICYCLE AND PEDESTRIAN

Project Identification No: 017600.00
Description: Rehabilitate the existing bicycle and
pedestrian facility within and abutting the Orono
campus of the University of Maine; from the Orono
campus, UMO to Orono; approximately 2.0 miles.
Estimated Construction Cost Range: $408,000 to
$482,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

KENNEBUNK, SIDEWALKS

Project Identification No: 017476.00
Description: New Construction: Bicycle and
pedestrian improvements in the West Kennebunk
Village Area.

Estimated Construction Cost Range: $99,000 to
$118,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

AUBURN, HOTEL RD. # 170883U

Project Identification No: 011466.00

Description: Signal Improvements(Rail/Highway
Xing): This project will upgrade signals and install
crossing gates at the Hotel Road Highway/Railway
Crossing (#170883U), located 0.08 of a mile northerly
of the Martindale Road on the St. Lawrence & Atlantic
Railway.

Estimated Construction Cost Range: $180,000 to
$209,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Plan
Advertise
Date

03/16/2011

04/06/2011

05/04/2011

05/04/2011

Current Actual
Forecast Advertise
Advertise Date
Date

03/16/2011

04/06/2011

05/04/2011

05/04/2011



Change Status

On Time

On Time

On Time

On Time

On Time
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Status: On Time

BATH, BICYCLE-PEDESTRIAN PATH

Project Identification No: 017472.00

Description: New Construction: Construction of a
bicycle and pedestrian facility on Congress Avenue
from Lincoln Street to the business area near Route 1.
Estimated Construction Cost Range: $713,000 to

$818,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

SKOWHEGAN-BIKE/PED FACILITY

Project Identification No: 017605.00

Description: Bicycle and Pedestrian Facility
connecting the pedestrian bridge downtown, to the
neighborhoods and recreational areas near the
riverfront and Joyce Street; approximately 3,300 feet.
Estimated Construction Cost Range: $208,000 to

$242,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

LEEDS, PAN AM RAILWAYS IRAP

Project Identification No: 015265.00

Description: Rail Operational Improvements:
Construction of a new side track and the extension of
two existing tracks with a crossover near Quality Egg
of New England in Turner. (Former DeCoster Egg

Farm)

Estimated Construction Cost Range: $224,000 to

$252,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

PORTLAND IMT IMPROVEMENTS

Project Identification No: 017820.00

Description: Rehabilitation of the pier at the
International Marine Terminal. Work includes
demolition of the terminal building, pier modifications,
building construction, and site work. Funding is by a
TIGER Grant administered through MARAD.
Estimated Construction Cost Range: $4,541,500 to

$5,310,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

AUBURN, PARK AVENUE- BIKE PED
Project Identification No: 014858.00

Location/Title

Plan
Advertise
Date

05/04/2011

06/01/2011

06/01/2011

06/01/2011

06/08/2011

Current Actual
Forecast Advertise
Advertise Date
Date

06/01/2011

06/01/2011

06/01/2011

06/01/2011

06/08/2011



Change Status

On Time

On Time

On Time

On Time
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Location/Title

Description: Design, permitting, right of way, and
construction of a 1900 foot bicycle and pedestrian
connection from Court Street to the Park Avenue
School.

Estimated Construction Cost Range: $504,000 to
$573,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

AUBURN, BLACK CAT RD RR XING

Project Identification No: 017283.10

Description: Rail Crossing improvements at Black
Cat Road

Estimated Construction Cost Range: $515,000 to
$590,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

WINTERPORT, ST RTE 69

Project Identification No: 008893.00

Description: Highway Reconstruction:
Highway/Railway crossing# 051234T on the Montreal,
Maine & Atlantic Railway System and located 0.50 of
a mile west of Route 139.

Estimated Construction Cost Range: $122,000 to
$137,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

BANGOR, SW, ODLIN RD

Project Identification No: 017480.00

Description: New Construction: New sidewalk on
Odlin Road to improve pedestrian safety.
Estimated Construction Cost Range: $160,000 to
$184,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: On Time

VINALHAVEN, AIRSTRIP REHAB.

Project Identification No: 017454.01
Description: Vinalhaven - Resurface runway
Estimated Construction Cost Range: $81,600 to
$96,500

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

Plan
Advertise
Date

06/08/2011

06/22/2011

06/22/2011

06/29/2011

Current Actual
Forecast Advertise
Advertise Date
Date

06/08/2011

06/22/2011

06/22/2011

06/29/2011



PORTLAND: CBITD FENDER REPL
Project Identification No: 017455.10

Description: Replacement of the fender systems for
CBITD piers.

Estimated Construction Cost Range: $635,000 to
$741,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

Oct - 2011

Oct - 2011

On Time

MATINICUS, AIRSTRIP REHAB.

Project Identification No: 017454.00

Description: Resurfacing: General rehabilitation for
island airports.

Estimated Construction Cost Range: $163,900 to
$189,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -
Status: On Time

Nov - 2011

Nov - 2011
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